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CCOPERATIVE AGREEMENT mmmm
PROGRESS REPORT

Site: North Bronson Industrial Area Assistance 1.0.=: y005934-01
Task #: RI/FS Work Plan Reporting Period: 7,/1/87 - 9/30/87

Work Accomplished In This Reporting Period:

MDNR received Cooperative Agreement from EPA for $750,000 to undertake
a RI/FS work pian

Percent Of Task Completed: Work Plan 90% complete

Problems ENcountered And Actions Taken To Rectify Problems During This
Period:

N/A

Projected Work Next Reporting Period:

Finalize Work Plan

Estimated Expenditures This Reporting Period: $2,050
Total Estimated Expenditures: $2,050
Estimated REmaining Budget: $747,950

Estimated Expenditures Next Reporting Period:

By: Brady Boyce
Date:  3/1/88



CCOPERATIVE AGREEMENT
PROGRESS FREPORT

Site: Worth Bronson Industrial Area Rssistance 1.D.#: yp05934-01
Task #: RI/FS Work Plan Reporting Period: 10/1/87 - 12/31/87

Work Accomplished In This Reporting Perijod:

RI/FS Work Plan Approved by MDNR and EPA

Percent Of Task Completed: 100%

Problems ENcountered And Actions Taken To Rectify Problems During This
Period:

N/A

Projected Work Next Reporting Period:

Issue project assignment to State contractor (Warzyn) for

RI/FS.

Estimated Expenditures This Reporting Period: §1,360
Total Estimated Expenditures: $3,410
Estimated REmaining Budget: $746,590

Estimated Expenditures Next Reporting Period: $5,000

By: Brady Boyce
Date: 3/1/88



